DELAWARE DEPARTMENT OF TRANSPORTATION DATE 08/22/12
PAGE 002 -1
TABULATION OF BIDS
FINAL
CONTRACT TITLE CONCORD AVENUE STREETSCAPE IMPROVEMENTS, CITY OF WILMINGTON
CALL ORDER 002 CONTRACT ID T201020009.01 COUNTIES NEW CASTLE
LETTING DATE 07/31/12 DISTRICT N2
STATE/FEDERAL AID NO: ETEA-2010(17) CONTRACT TIME : CALENDAR DAYS
CONTRACT DESCRIPTION : URBAN (5,000 POPULATION OR MORE) PROJECT (S) ETEA-2010(17)
THE PROJECT INVOLVES THE CONSTRUCTION OF SIDEWALK, CURB
RAMPS, LANDSCAPING, SIGNAGE AND TRAFFIC CALMING MEASURES
ALONG CONCORD AVENUE BETWEEN BROOM STREET AND BAYNARD
BOULEVARD.
SET-ASIDE
VENDOR RANKING Contract was awarded on 08/22/12 to vendor GRASSBUSTERS LANDSCAPING CO
TOTAL % OVER % OVER
RANK VENDOR NAME BID LOW BID EST
0 ENGINEER'S ESTIMATE $ 281,084.39 95.8371% 100.0000%
1 GRASSBUSTERS LANDSCAPING CO, 935 RAHWAY DRIVE, NEWARK, DE, 19711 S 293,294.00 100.0000% 104.3438%
2 SAMS CONSTRUCTION, LLC, PO BOX 9827, WILMINGTON, DE, 19809 $ 340,729.80 116.1735% 121.2198%
I ( 0 ) I ( 1) I ( 2 )
|ENGINEER'S ESTIMATE | GRASSBUSTERS LANDSCAPING CO |SAM'S CONSTRUCTION LLC
LINE NO / ITEM CODE / ALT | | |
ITEM DESCRIPTION QUANTITY | UNIT PRICE AMOUNT | UNIT PRICE AMOUNT | UNIT PRICE AMOUNT
—————————————————————————————————————————— o
SECTION 0001 CONCORD AVENUE STREETSCAPE IMPROVEMENTS, CITY OF WILMINGTON
| |
0010 201000 LUMP | 1000.00000 1000.00] 50.00000 50.00] 2000.00000 2000.00
CLEARING AND GRUBBING | | |
0020 202000 66.000 CY | 24.43711 1612.85] 30.00000 1980.00] 19.00000 1254.00
EXCAVATION AND EMBANKMENT | | |
0030 209006 50.000 cCY | 24.60313 1230.16| 15.00000 750.00] 19.00000 950.00
BORROW, TYPE F | | |
0040 211000 LUMP | 2500.00000 2500.00]| 1000.00000 1000.00] 3000.00000 3000.00
REMOVAL OF STRUCTURES AND OBSTRUCTIONS | | |
0050 252002 22.000 EACH | 134.84445 2966.58| 100.00000 2200.00]| 250.00000 5500.00
INLET SEDIMENT CONTROL, AT GRADE INLET | | |
0060 302007 14.000 cCY | 60.00000 840.00] 60.00000 840.00] 45.00000 630.00
GRADED AGGREGATE BASE COURSE, TYPE B | | |
0070 302008 3.000 cCY | 56.53809 169.61] 60.00000 180.00] 65.00000 195.00
GRADED AGGREGATE BASE COURSE, TYPE B, | | |
PATCHING | | |
0080 401821 2.000 TON | 150.00000 300.00] 150.00000 300.00] 150.00000 300.00
WMA, SUPERPAVE, TYPE C, 160 GYRATIONS, | | |
PG 64-22, PATCHING | | |
0090 401822 2.000 TON | 150.00000 300.00] 150.00000 300.00] 150.00000 300.00
WMA, SUPERPAVE, TYPE B, 160 GYRATIONS, | | |
PG 64-22, PATCHING | I I
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0100 401823 4.000 TON | 130.00000 520.00]| 150.00000
WMA, SUPERPAVE, BITUMINOUS CONCRETE | |
BASE COURSE, 160 GYRATIONS, PG 64-22, | |
PATCHING | |
0110 701010 238.000 LF | 26.79420 6377.02] 35.00000
PORTLAND CEMENT CONCRETE CURB, TYPE 1-8 | |
0120 701020 43.000 LF | 33.74569 1451.06 | 35.00000
INTEGRAL PORTLAND CEMENT CONCRETE CURB | |
& GUTTER, TYPE 1-8 | |
0130 705001 195.000 SF | 6.67482 1301.59] 5.00000
P.C.C. SIDEWALK, 4" | |
0140 705002 307.000 SF | 6.69721 2056.04] 6.00000
P.C.C. SIDEWALK, 6" | |
0150 705007 276.000 SF | 28.91184 7979.67] 30.00000
SIDEWALK SURFACE DETECTABLE WARNING | |
SYSTEM | |
0160 705009 3386.000 SF | 11.84692 40113.67] 16.00000
CURB RAMP, TYPE 2, 3, AND/OR 4 | |
0170 705010 416.000 SF | 15.12402 6291.59] 16.00000
CURB RAMP, TYPE 5 | |
0180 705530 861.000 SF | 25.00000 21525.00] 20.00000
TRIANGULAR CHANNELIZING ISLANDS | |
0190 710001 12.000 EACH | 758.20375 9098.45] 300.00000
ADJUSTING AND REPAIRING EXISTING | |
DRAINAGE INLET | |
0200 710002 3.000 EACH | 549.04504 1647.14] 500.00000
ADJUSTING AND REPAIRING EXISTING MANHOL | |
0210 727014 40.000 LF | 6.00000 240.00] 3.00000
CONSTRUCTION SAFETY FENCE | |
0220 732002 176.000 SY | 5.81127 1022.78] 7.00000
TOPSOIL, 6" DEPTH | |
0230 732005 36.000 CY | 18.00000 648.00]| 40.00000
TOPSOIL (CY) | |
0240 734013 176.000 SY | 1.45244 255.63 1.00000
PERMANENT GRASS SEEDING, DRY GROUND | |
0250 737002 143.000 sSY | 5.41532 774.39]| 5.50000
MULCHING, PLANTS | |
0260 737523 LUMP | 10500.00000 10500.00 | 4137.00000
| |
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|ENGINEER'S ESTIMATE | GRASSBUSTERS LANDSCAPING CO |SAM'S CONSTRUCTION LLC
LINE NO / ITEM CODE / ALT | | |
ITEM DESCRIPTION QUANTITY | UNIT PRICE AMOUNT| UNIT PRICE AMOUNT| UNIT PRICE AMOUNT
—————————————————————————————————————————— o
0270 743000 LUMP | 15000.00000 15000.00 | 32000.00000 32000.00 ]| 10000.00000 10000.00
MAINTENANCE OF TRAFFIC | | |
0280 743003 170.000 EADY | 21.03250 3575.53] 30.00000 5100.00] 35.00000 5950.00
ARROWPANELS, TYPE C | |
0290 743006 10570.000 EADY | 0.23367 2469.89]| 0.30000 3171.00] 0.25000 2642.50
PLASTIC DRUMS | | |
0300 743007 80.000 HOUR | 75.00000 6000.00] 75.00000 6000.00] 95.00000 7600.00
TRAFFIC OFFICERS | |
0310 743023 3102.000 LFDY | 0.50000 1551.00] 0.30000 930.60] 2.00000 6204.00
TEMPORARY BARRICADES, TYPE III | | |
0320 743024 4409.000 EADY | 2.25000 9920.25]| 2.00000 8818.00]| 2.50000 11022.50
TEMPORARY WARNING SIGNS AND PLAQUES | |
0330 743050 300.000 HOUR | 52.90000 15870.00] 52.90000 15870.00] 52.90000 15870.00
FLAGGER, NEW CASTLE COUNTY, STATE | |
0340 743062 30.000 HOUR | 76.71000 2301.30] 76.71000 2301.30] 76.71000 2301.30
FLAGGER, NEW CASTLE COUNTY, STATE, | |
OVERTIME | | |
0350 743550 4.000 EACH | 45.00000 180.00 | 120.00000 480.00 | 50.00000 200.00
TUBULAR MARKER | |
0360 744505 5.000 EACH | 355.86197 1779.31] 285.00000 1425.00] 650.00000 3250.00
ADJUST OR REPAIR EXISTING CONDUIT | |
JUNCTION WELL | | |
0370 744520 11.000 EACH | 771.13600 8482.50]| 585.00000 6435.00] 950.00000 10450.00
CONDUIT JUNCTION WELL, TYPE 1, PRECAST | | |
CONCRETE | | |
0380 744525 1.000 EACH | 306.54137 306.54] 200.00000 200.00] 350.00000 350.00
REMOVAL OF EXISTING JUNCTION WELL | |
0390 745524 271.000 LF | 5.70646 1546.45] 2.50000 677.50]| 22.00000 5962.00
SUPPLY OF 4" SCHEDULE 80 PVC CONDUIT | | |
0400 745543 338.000 LF | 65.00000 21970.00]| 38.50000 13013.00] 80.00000 27040.00
INSTALLATION OF CONDUIT UNDER EXISTING | | |
PAVEMENT-OPEN CUT | |
0410 745544 204.000 LF | 9.18699 1874.15]| 12.50000 2550.00] 11.00000 2244.00
INSTALLATION OF CONDUIT IN UNPAVED | |
TRENCH | | |
0420 745579 271.000 LF | 3.00000 813.00] 1.45000 392.95]| 7.00000 1897.00
| | |

SUPPLY OF 2 1/2" SCHEDULE 80 PVC CONDUI
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CONTRACT TITLE : CONCORD AVENUE STREETSCAPE IMPROVEMENTS, CITY OF WILMINGTON
CALL ORDER : 002 CONTRACT ID : T201020009.01 COUNTIES : NEW CASTLE
LETTING DATE : 07/31/12 DISTRICT : N2
SET-ASIDE
I ( 0 ) I ( 1 ) I( 2 )
|ENGINEER'S ESTIMATE | GRASSBUSTERS LANDSCAPING CO |SAM'S CONSTRUCTION LLC
LINE NO / ITEM CODE / ALT | | |
ITEM DESCRIPTION QUANTITY | UNIT PRICE AMOUNT| UNIT PRICE AMOUNT| UNIT PRICE AMOUNT
—————————————————————————————————————————— Bt ettty S s
0430 746774 220.000 LF | 10.56068 2323.35] 10.00000 2200.00] 15.00000 3300.00
|

SUPPLY AND INSTALLATION OF LOOP
DETECTOR WIRE
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REMOVAL OF EXISTING PORTLAND
CEMENTCONCRETE PAVEMENT, CURB, SIDEWALK,

LETTING DATE : 07/31/12 DISTRICT : N2
SET-ASIDE
I ( 0 ) I ( 1 | )
|ENGINEER'S ESTIMATE | GRASSBUSTERS LANDSCAPING CO | CONSTRUCTION LLC
LINE NO / ITEM CODE / ALT | | |
ITEM DESCRIPTION QUANTITY | UNIT PRICE AMOUNT| UNIT PRICE AMOUNT| UNIT PRICE AMOUNT
—————————————————————————————————————————— B e it
0440 746776 2.000 EACH | 98.69206 197.38] 125.00000 250.00] 150.00000 300.00
LOOP DETECTOR SPLICE | | |
0450 746850 14.000 EACH | 703.19018 9844.66 | 525.00000 7350.00]| 950.00000 13300.00
POLE BASE, TYPE 4 | | I
0460 748015 2330.000 SF | 2.97616 6934.45] 7.00000 16310.00] 6.00000 13980.00
PERMANENT PAVEMENT STRIPING, | | |
SYMBOL/LEGEND ALKYD-THERMOPLAST IC | | |
0470 748529 267.000 SF | 20.37161 5439.22] 20.00000 5340.00] 26.50000 7075.50
RETROREFLECTIVE PREFORMED | | |
PATTERNEDMARKINGS, SYMBOL/LEGEND | | |
0480 748530 255.000 SF | 4.35725 1111.10] 5.00000 1275.00] 3.00000 765.00
REMOVAL OF PAVEMENT STRIPING | | |
0490 748548 232.000 LF | 3.00000 696.00]| 3.00000 696.00| 5.00000 1160.00
PERMANENT PAVEMENT STRIPING, EPOXY | | |
RESIN PAINT, WHITE/YELLOW, 5" | | |
0500 748549 696.000 LF | 10.00000 6960.00] 5.00000 3480.00] 3.00000 2088.00
PERMANENT PAVEMENT STRIPING, EPOXY | | |
RESIN PAINT, WHITE/YELLOW, 10" | | |
0510 748568 66.000 LF | 10.00000 660.00]| 5.00000 330.00] 5.00000 330.00
PERMANENT PAVEMENT STRIPING, EPOXY | | |
RESIN PAINT, BLACK, 9" | | |
0520 748569 410.000 LF | 18.00000 7380.00 | 7.50000 3075.00] 5.00000 2050.00
PERMANENT PAVEMENT STRIPING, EPOXY | | |
RESIN PAINT, BLACK, 14" | | |
0530 749687 69.000 EACH | 66.48522 4587.48]| 70.00000 4830.00]| 250.00000 17250.00
INSTALLATION OR REMOVAL OF TRAFFIC | | |
SIGN(S) ON SINGLE SIGN POST | | |
0540 749688 10.000 EACH | 37.72820 377.28]| 5.00000 50.00] 100.00000 1000.00
INSTALLATION OF 4" DIAMETER HOLE, LESS | | |
THAN OR EQUAL TO 6" DEPTH | | |
0550 749690 16.000 SF | 14.68867 235.02]| 14.00000 224.00]| 25.00000 400.00
INSTALLATION OR REMOVAL OF TRAFFIC | | |
SIGNS ON MULTIPLE SIGN POSTS | | |
0560 750000 1.000 EACH | 282.93103 282.93]| 100.00000 100.00] 500.00000 500.00
ADJUST WATER VALVE BOXES | | |
0570 758000 216.000 SY | 15.61285 3372.38]| 30.00000 6480.00 | 22.00000 4752.00
| | |
| | |
| | |

ETC.
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CONTRACT TITLE : CONCORD AVENUE STREETSCAPE IMPROVEMENTS, CITY OF WILMINGTON
CALL ORDER  : 002 CONTRACT ID : T201020009.01 COUNTIES : NEW CASTLE
LETTING DATE : 07/31/12 DISTRICT ;N2
SET-ASIDE
I ( 0 ) I ( 1 ) | 2 )
|ENGINEER'S ESTIMATE | GRASSBUSTERS LANDSCAPING CO |SAM'S CONSTRUCTION LLC
LINE NO / ITEM CODE / ALT | | |
ITEM DESCRIPTION QUANTITY | UNIT PRICE AMOUNT| UNIT PRICE AMOUNT| UNIT PRICE AMOUNT
—————————————————————————————————————————— o
0580 762001 55.000 LF | 1.96875 108.28]| 3.00000 165.00] 3.00000 165.00
SAW CUTTING, HOT MIX [ [ \
0590 762002 341.000 LF | 3.55927 1213.71] 10.00000 3410.00] 5.00000 1705.00
SAW CUTTING, CONCRETE, FULL DEPTH | |
0600 763000 LUMP | 8000.00000 8000.00 | 15689.15000 15689.15| 5000.00000 5000.00
INITIAL EXPENSE | |
0610 763501 LUMP | 5000.00000 5000.00] 2500.00000 2500.00] 7000.00000 7000.00
CONSTRUCTION ENGINEERING | [ [
SECTION TOTALS [ $ 281,084.39] $ 293,294.00] $ 340,729.80
—————————————————————————————————————————— B e e et
CONTRACT TOTALS [ $ 281,084.39] $ 293,294.00] $ 340,729.80
DBE GOALS | 5 | 5 By 100 s




